

AgileTech Studio

Projects Department | Reporting Period: Q2 2026 (Apr–Jun) | Compiled by: Faisal Rehman, Engineering Manager

Quarterly Project Status Reports

NovaCart — RetailPro Inc.

Field	Detail
Status	In Progress — on track
Team Lead	Ayesha Khan
Team	Sara Ahmed, Hamza Sheikh, Mahnoor Butt, Amna Siddiqui (on leave)
Current Sprint Focus	Checkout flow performance optimization and payment gateway integration
Milestone	Beta release targeted for Q3 2026
Budget Status	\$19,800 logged against \$420,000 approved budget — well within range
Key Risk	Amna Siddiqui's leave has slightly reduced frontend velocity; see Project_Risk_Register.docx

MedLink — HealthBridge Ltd.

Field	Detail
Status	In Progress — on track
Team Lead	Danish Iqbal
Team	Usman Tariq, Noor Fatima (QA)
Current Sprint Focus	Patient record sync module and mobile push notifications
Milestone	Internal QA pass completed; client UAT scheduled Q3 2026
Budget Status	\$16,700 logged against \$310,000 approved budget
Key Risk	MongoDB schema migration for patient data flagged for review — see Project_Risk_Register.docx

FinTrack — Capital Insights

Field	Detail
-------	--------

Status	Completed (February 2025) — in maintenance mode
Team Lead	Ali Raza
Support Team	Waleed Anjum (DevOps)
Current Focus	Bug-fix and monitoring support only; no new feature development
Budget Status	\$750 logged post-completion against remaining maintenance allowance

EduSphere — LearnWave Academy

Field	Detail
Status	Planning phase
Team Lead	Sara Ahmed
Team	Hassan Raza (Junior Backend Engineer), Fatima Chaudhry (Design), Iqra Nadeem (Associate PM)
Current Focus	Requirements gathering with LearnWave Academy; technical architecture draft
Target Kickoff	Development sprints to begin Q1 2026 per contract